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project duration.  Reports are due the 5
th
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no work was done during this reporting period. 

 

Project # 

26962J 

Report Period  Year: 2017 

□Q1 (Jan-Mar) □Q2 (Apr-Jun) □Q3 (Jul-Sep) □Q4 (Oct-Dec) 

Project Title:  

UAS and Transportation Projects 

Project Investigator: Jarlath O’Neil-Dunne 

Phone:802-656-3324 E-mail: joneildu@uvm.edu 

Research Start Date: 

 

December 1, 2016 

 

Research End Date: 

 

September 30, 2019 

Project schedule status: 

□ On schedule □ Ahead of schedule □ Behind schedule 

 

 

Brief Project Description:  

The overall objective of this project is to evaluate UAS technology for a broad range of case studies relating to the 

specific needs of the New Hampshire Department of Transportation NH DOT). Specifically, this project seeks to: 

1. Determine the types of transportation projects for which UAS are best suited for. 

2. Evaluate the capabilities and limitations, along with the costs and benefits, of using UAS technology for a variety of 

transportation projects. 

3. Outline the policies, procedures, staffing, and information technology infrastructure required for NH DOT to fully 

implement UAS technology. 

4. Develop NH DOT’s UAS capabilities. 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 

• Updated the list of UAS case studies (Task 2). 

• Developed UAS mission planning profiles (Task 3). 

• Conducted UAS flight operations (Task 4). 

• Generated UAS products (Task 5). 

• Provide UAS products to NH DOT (Task 6). 

• Presented a draft of the implementation assessment (Task 7). 

• Started the report (Task 8). 

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

• GIS/IT personnel for discussion on the implementation assessment. 

Anticipated research next 3 months: 

• UAS mission planning profiles (Task 3). 

• UAS operations (Task 4). 

• Generate UAS products (Task 5). 

• Provide UAS products to NH DOT (Task 6). 

• Finalized implementation assessment (Task 7). 

• Draft reporting products (Task 8). 

Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the completion 

of the project within the time, scope, and budget, along with recommended solutions to those problems. 

None. 
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Tasks (from Work Plan) Planned % Complete Actual % Complete 

Task 1: Establish a stakeholder advisory committee 100% 100% 

Task 2: UAS Case Studies 100% 100% 

Task 3: UAS Mission Planning Profiles 100% 100% 

Task 4: UAS Operations 80% 90% 

Task 5: UAS Products 70% 90% 

Task 6: Provide UAS Products to NH DOT 50% 90% 

Task 7: Implementation Assessment 10% 50% 

Task 8: Reporting 0% 20% 

 

 


